George Mason University
Vision Process Timeline

**Project Planning**
August-September

**PHASE ONE**
Oct 1 - 31

- Launch steering committee and working groups.
- Website launch.

**PHASE TWO**
Nov 1 – Jan 14

- Nov 1 – Dec 10
  - Working groups gather data.
  - Ongoing communication and comment gathering through website, forums, meetings, etc.
- Dec 11 – Jan 14
  - Working groups analyze data and write reports.

- Reports due to Steering Committee on January 14

**PHASE THREE**
Jan 14 – Feb 4

- Steering committee consolidates results and drafts Vision document and supporting materials.

- Draft to Mason community due on February 4

**PHASE FOUR**
Feb 5 – Feb 22

- Steering committee shares draft of Vision document and supporting materials with working groups and the Mason community for feedback through the website, town hall meetings and forums.

**PHASE FIVE**
Feb 23 – Mar 1

- Steering Committee consolidates final input into Vision document.

**PHASE SIX**
Mar 2-20

- Preparation of Vision document and supporting materials for Board of Visitors.

  - Package sent to Board: March 8
  - Board Presentation: March 20